
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Joliet Chemical Fire ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #3
Progress
Joliet Chemical Fire

New Lenox, IL 
Latitude: 41.5126201 Longitude: ­88.0189452 

To: Douglas Ballotti, US EPA Region 5
Samuel Borries, US EPA Region 5
Craig Thomas, US EPA Region 5
Phillippa Cannon, US EPA Region 5
Jason El­Zein, US EPA Region 5
Jacqueline Clark, USEPA Region 5
Valencia Darby, U.S. DOI
Mark Johnson, ATSDR
Mark Razny, US DOT PHMSA
Blaine Kinsley, Illinois EPA
Harold Damron, Will County EMA
Adam Reigel, New Lenox FPD

From: Jacob Hassan, OSC 

Date: 8/23/2019 

Reporting Period: 8/13/2019 ­ 8/23/2019 

1. Introduction

1.1 Background

Site Number: C5PZ Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Assessment

NPL Status: Non NPL Operable Unit:

Mobilization Date: 8/7/2019 Start Date: 8/7/2019

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: H20190805

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency response

1.1.2 Site Description
See PolRep #1

1.1.2.1 Location
The site is located at 20604 Amherst Court, New Lenox Township, Will County, Illinois 60433.

1.1.2.2 Description of Threat
See PolRep #1

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
See PolRep #1

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
Collection points were maintained to intercept contaminated run­off from reaching storm drains.  Work plans
were developed  for cleanup of the site and adjacent farm field, along with associated sampling, health &
safety, and contingency plans.

2.1.2 Response Actions to Date

­ Collection points consisting of a pump and adjacent tank were maintained around the site to intercept
storm water run­off;
­ Absorbent boom placed in the farm field was replaced as needed;
­ Air sampling was conducted in and around the remaining structure for formaldehyde and amines for worker
safety. Levels of formaldehyde above NIOSH RELs and OSHA PELs were detected in a process room of the
remaining structure; 
­ Off hour site security was maintained to prevent access to the facility.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
See PolRep #1

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 Oil impacted waste solid 

 Oil impacted soils solid  40 yds  TBD  landfill

 Oily liquids liquid

2.2 Planning Section

2.2.1 Anticipated Activities
­ Collection points (pumps, tanks and diversion berms) will continue to be maintained to prevent
contaminated water from running off site as rainfall events create storm water run­off;
­ Installation of downspout diversion piping;
­ Waste chemicals will be removed from the floor of a process room containing elevated levels of
formaldehyde vapors;
­ Liquid and solid wastes generated from stabilization activities to date will be removed from the Site for
proper disposal; and
­ Chemical products and equipment not impacted by the fire will be removed by the responsible party under
oversight of US EPA; and
­ Off hour site security will be maintained to prevent access to the facility

2.2.1.1 Planned Response Activities
See Section 2.2.1

2.2.1.2 Next Steps
­ Waste, soil and air sampling results will continue to be analyzed;
­ Private drinking water wells adjacent to the farm field are being inventoried and a sampling plan is under
development; and
­ Work plans will be reviewed for clean up of the Site and the farm field.

2.2.2 Issues
Ongoing discussions with the site owner over responsibility for next steps may impact cleanup activities.

2.3 Logistics Section

ERRS contractor Environmental Restoration, LLC is providing logistical support on site.

2.4 Finance Section

2.4.1 Narrative
ERRS is supporting site stabilization activities by Environmental Restoration, LLC.  START contractor
TetraTech, Inc. is supporting sampling, monitoring and site characterization activities.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $100,000.00 $89,000.00 $11,000.00 11.00%

TAT/START $40,000.00 $15,000.00 $25,000.00 62.50%

Intramural Costs

USEPA ­ Direct $10,000.00 $6,000.00 $4,000.00 40.00%

USEPA ­ InDirect $0.00 $2,000.00 ($2,000.00) 0.00%

Total Site Costs $150,000.00 $112,000.00 $38,000.00 25.33%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
OSC Jacob Hassan and RM Tobey Vielweg are serving as safety officers.

2.5.2 Liaison Officer
OSCs Jacob Hassan and Paul Ruesch are serving as liaison officer with local, state and federal authorities.

2.5.3 Information Officer
CIC Adrian Palomeque is serving as information officer.

3. Participating Entities

3.1 Unified Command
A multi­agency coordination council (MACC) consisting of the following entities continue to coordinate on the
response:

US EPA Region 5
Illinois EPA
Will County EMA/Health Department
New Lenox Fire Protection District

The MACC met on August 20 to discuss the status of the Site and next steps.

3.2 Cooperating Agencies
US DOT PHMSA
Illinois Office of the State Fire Marshall
Illinois Environmental Protection Agency
Illinois Department of Transportation
Illinois Attorney General's Office
Will County Emergency Management Agency
Will County Health Department
Will County State Attorney's Office
New Lenox Fire Protection District
New Lenox Public Works Department

4. Personnel On Site

EPA: 1
ERRS: 6
START: 1
Security: 1

Total: 9

5. Definition of Terms

CIC Community Involvement Coordinator
ERRS Emergency and Rapid Response Services
MACC Multi­Agency Coordinating Committee
NIOSH National Institute for Occupational Safety & Health
OSC On Scene Coordinator
OSHA Occupational Safety & Health Administration
PEL Permissible Exposure Level
REL Recommended Exposure Level
RM Response Manager
SDS Safety Data Sheet
START Superfund Technical and Response Team
USEPA United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report

https://response.epa.gov/jolietchemicalfire 

6.2 Reporting Schedule
The next PolRep will be issued next week.

7. Situational Reference Materials

No information available at this time.
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Illinois Environmental Protection Agency
Illinois Department of Transportation
Illinois Attorney General's Office
Will County Emergency Management Agency
Will County Health Department
Will County State Attorney's Office
New Lenox Fire Protection District
New Lenox Public Works Department

4. Personnel On Site

EPA: 1
ERRS: 6
START: 1
Security: 1

Total: 9

5. Definition of Terms

CIC Community Involvement Coordinator
ERRS Emergency and Rapid Response Services
MACC Multi­Agency Coordinating Committee
NIOSH National Institute for Occupational Safety & Health
OSC On Scene Coordinator
OSHA Occupational Safety & Health Administration
PEL Permissible Exposure Level
REL Recommended Exposure Level
RM Response Manager
SDS Safety Data Sheet
START Superfund Technical and Response Team
USEPA United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report

https://response.epa.gov/jolietchemicalfire 

6.2 Reporting Schedule
The next PolRep will be issued next week.

7. Situational Reference Materials

No information available at this time.


